Swami Keshvanand Institute of Technology, Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report


Project Repository: DevOps-2026-CS-F-05 | **Branch:** main


Evaluation Window: (2026-10-24 to 2026-10-31) | **Generated On:** October 31, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Jenkins	0 (0.0%)	+0	-0	0	0 days
utkarsh_kumar	0 (0.0%)	+0	-0	0	0 days
utkarsh_gupta	13 (100.0%)	+4,252	-363	3,889	3 days

2. Visual Trends & Volume





3. Detailed Commit Logs (Weekly)

Student: utkarsh_gupta — 13 commit(s)

Date	Hash	Commit Message
2026-10-28	d29e113	docs: finalize production-grade README with Week 5 DevOps milestones and registry links
2026-10-28	070f5f2	fix: replace deployment screenshot with correct live URL image
2026-10-28	5637049	fix: reference public docker hub images in k8s manifests and add pods screenshot
2026-10-28	9e5258b	docs: add live URL, Prometheus config, Grafana dashboard JSON, and screenshots
2026-10-28	b7fa1a3	feat: add k6 load testing script and final monitoring evidence
2026-10-28	69be819	feat: add prometheus metrics endpoint
2026-10-27	0218d54	fix: use native fetch for Brevo API to avoid SDK constructor error
2026-10-27	cd56508	fix: use verified sender email for Brevo
2026-10-27	9abe936	feat: integrate Brevo API for real email sending in production
2026-10-27	1fc40a3	fix: bypass Gmail SMTP on Render to fix registration timeout
2026-10-26	74585c6	fix: point frontend API requests to live Render backend in production
2026-10-26	46975b1	feat: add Kubernetes manifests for frontend, backend, and mongodb
2026-10-26	265b5f3	feat: dockerize application with multi-stage builds, nginx reverse proxy, and ACID-compliant registration